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REPLY COMMENTS TO PETITIONS FOR WAIVER

MCI Telecommunications Corporation (“MCI”), by its attorneys, respectfully submits
these reply comments in response to comments filed in the above-mentioned docket. Comments
were sought regarding petitions filed by Sprint Local Telephone Companies (“Sprint”) and -
AT&T Corporation (“AT&T”) requesting that the Commission waive its March 31, 1998
deadline for implementation of long-term local number portability (“LNP”) in MSAs scheduled
for “Phase I” of LNP deployment in the Western, Southeast and West Coast regions.

INTRODUCTION AND SUMMARY

MCI urges the Commission to scrutinize closely all requests for delay in the
implementation schedule for LNP deployment. The Commission should set May 11, 1998 as the
outside date for completion of the Number Portability Administration Center (“NPAC”) by the
vendor and limit carriers to no more than four weeks of inter-company testing before requiring
LNP to be up and running. The Commission should further require carriers to work diligently to
beat those deadlines wherever possible, as they truly represent generous estimates of the length
of time required by carriers to successfully implement LNP.

DISCUSSION

MCI agrees with WorldCom, Inc. (“WorldCom™) that, although a consensus may exist
among petitioners that the NPAC for the Western, Southeastern and West Coast regions will not
be available until May 11, it is entirely possible that a stable platform will be ready before then.
WorldCom Comments at 2. In that instance, carriers should not be given the freedom to wait

until May 11 to start inter-company testing, but rather the Commission’s ruling should clearly
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require carriers to be ready to begin inter-company testing as soon as is technically feasible, to
include any testing that can begin before completion of the NPAC.

Similarly, while most commentors have concluded that they will require 28-30 days after
the NPAC completion date to complete inter-company testing,! it is technically feasible for the
testing to be completed in less time. Under the Commission’s existing rules, carriers should be
internally ready to begin testing as soon as March 31. Certainly, neither Sprint nor AT&T cited
under-development of their internal capabilities as a reason for further delays. Therefore, all
testing that can be concluded prior to vendor completion of the NPAC should occur at at that
time, and carriers should be ready to initiate any remaining inter-company testing the moment
the NPAC is ready. Under these circumstances, it is entirely possible that carriers can be ready
for LNP implementation prior to June 8-11 timeframe discussed by petitioners.

Finally, the comments differed with regard to the length of time required affer completion
of inter-company testing for carriers to initiate LNP. While Sprint and AT&T’s requests for
additional time after testing (five and fourteen days, respectively) are optimistic compared to
petitions filed by other carriers, see e.g., Bell South Comments at 5; SBC Comments at 2-3, they
do not reflect reality. As noted above, allowing carriers until June 8, 1998 for NPAC completion
and inter-company testing is more than enough of a delay to meet the needs of petitioners Sprint
and AT&T. Rather than arbitrarily provide carriers an extra week or more of delays after testing
is complete, the Commission should direct carriers to do everything in their power to implement
LNP before June 8, but certainly no later than that date. The lack of any technologically valid
argument in support of further delays, and the strong public interest in immediate
implementation of LNP, leave the Commission with no other choice but to grant Sprint and

AT&T waivers for the least possible extension in the LNP implementation schedule, or no later

than June 8, 1998.

' MCI agrees with Sprint’s timeline of four weeks, Sprint Petition at 1, while other commentors agreed
that 30 days are necessary. AT&T Comments at ii; SBC Comments at 2; Bell South Comments at 3.




CONCLUSION

For these reasons, the Commission should grant the Petitions for Waiver of the LNP
implementation deadline filed by Sprint and AT&T, but only to the extent absolutely necessary
to prepare the NPAC for the Western, Southeast and West Coast regions.

Respectfully submitted,
MCI TEﬁ7ECOMMUNICATIONS CORP.
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Glenn B. Manishin

Blumenfeld & Cohen - Technology Law Group
Suite 700

1615 M. Street, N.W.

Washington, D.C. 20002

202.955.6300

Donna M. Roberts, Senior Counsel
MCI Telecommunications Corp.
1801 Pennsylvania Avenue, N.W.
Washington, D.C. 20006
202.887.2017

Counsel for MCI Telecommunications Corp.

Dated: March 17, 1998.
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